Work Task E17: Topock Marsh Pumping
FY10
Estimates*

FY10
Actual

Cumulative
Accomplishment
Through FY10

FY11
Approved
Estimate**

FY12
Proposed
Estimate

FY13
Proposed
Estimate

FY14
Proposed
Estimate

$800,000

$1,013,487.38

$1,037,563.98

$270,000

$2,550,000

$0

$0

*The FY10 approved budget was revised with the concurrence of the Steering Committee in October of 2009.
**$200,000 of the FY11 budget was redistributed to fund the completion of MSCP’s construction commitment under
AMM2 in FY10.

Contact: Ashlee Rudolph, (702) 293-8178, arudolph@usbr.gov
Start Date: FY06
Expected Duration: FY12
Long-term Goal: Avoid impacts of flow-related covered activities on covered species
habitats at Topock Marsh.
Conservation Measures: AMM2.
Location: Reach 3, Havasu NWR, river miles 235-244, Arizona.
Purpose: To avoid flow-related impacts of covered actions on covered species habitats
at Topock Marsh by constructing a reliable and manageable water control structure that
diverts water both gravitationally and through pumping.
Connections with Other Work Tasks (past and future): N/A
Project Description: Topock Marsh has been identified as an important area for LCR

MSCP covered species such as Yuma clapper rail and the southwestern willow
flycatcher. At times, flow-related activities could lower river elevations to levels that will
disrupt existing gravitational diversions of water from the river to the marsh.
Construction of a new control structure that diverts water through both gravitational and
pumped means ensures the delivery of water to the marsh even when river elevations are
low. It is anticipated that the gravitational diversion of river water, paired with
supplemental pumping to maintain the water surface elevation of the marsh, would avoid
negative effects on the groundwater elevation.
Previous Activities: The Final Havasu National Wildlife Refuge Water Management

Plan has been drafted by the USFWS and is posted on the LCR MSCP website.
FY10 Activities: In October 2009, the Steering Committee passed Resolution 10-003,

which authorized Reclamation to provide funding to the USFWS for the construction of
designated portions of a new fire break. Transfer of this funding, which included
$800,000 with the flexibility to use an additional $200,000 if required, met the LCR
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MSCP’s construction requirement under AMM2.These funds were joined with USFWS
funds to finish the initial phases of the Topock Marsh Water Infrastructure Improvement
Project. In return for funding a portion of the canal construction, correspondence was
issued to Reclamation by USFWS releasing the LCR MSCP from any further
construction obligations under AMM2. In April 2010, the Steering Committee passed
Resolution 10-004, which authorized Reclamation to provide an additional $2.5 million
to the USFWS to meet the operation and maintenance requirements under AMM2.
Proposed FY11 Activities: The approved budget has been reduced by $200,000 as the

funds were transferred in FY10. Another Interagency Acquisition will be drafted to
transfer a lump sum of $2.5 million for long-term operation and maintenance costs from
LCR MSCP to USFWS in FY12. This transfer will be the final action under the E17
work task, as all LCR MSCP’s construction as well as operation and maintenance
commits under AMM2 will be complete.
Proposed FY12 Activities: Upon transfer of $2.5 million the LCR MSCP will have

satisfied its long-term operation and maintenance requirements of AMM2 and the work
task will be closed. The FY12 budget was revised with the concurrence of the Steering
Committee in April of 2010.
Long-term maintenance of the entire water management system will be the responsibility
of the USFWS. A memorandum documenting completion of AMM2 will be prepared and
transmitted to the USFWS.
Pertinent Reports: N/A
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