Work Task E31: Hunters Hole
FY10
Estimates
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$0

$0

$0.00

$20,000

$30,000

$30,000

$30,000

Contact: Jed Blake, (702) 293-8165, jblake@usbr.gov
Start Date: FY11
Expected Duration: FY55
Long-term Goal: Habitat creation and maintenance.
Conservation Measures: WIFL1, YBCU1, ELOW1, GIFL1, GIWO1, VEFL1, BEVI1,

YWAR1, SUTA1, PTBB2.
Location: Reach 7, Arizona, River Mile 2.5
Purpose: To create and maintain land cover types and support site improvements that

benefit LCR MSCP covered species.
Connections with Other Work Tasks (past and future): Vegetation and species

monitoring are being addressed under F1-F7.
Project Description: In 2010, the Yuma Crossing National Heritage Area (YCNHA), in

cooperation with the Reclamation, has developed a restoration plan for the Hunters Hole
located within the State of Arizona and within Reach 7 of the LCR MSCP planning area.
The focus of the restoration has changed due to dropping groundwater levels. The open
water was eliminated and replaced with wet, dense, cottonwood-willow (35 acres) and
honey mesquite (15 acres). The result is anticipated to achieve 50 acres of cottonwoodwillow land cover type, reduce future pumping costs, use less water, and maximize the
credit for the LCR MSCP. A supplemental Environmental Assessment has been
completed based on the revised restoration plan.
The YCNHA has secured funding from the Arizona Water Protection Fund to design,
permit, clear, and restore the Hunters Hole area. At the October 27, 2010 LCR MSCP
Steering Committee Meeting, Resolution 11-001 was approved. Once the Conservation
Area is established, the LCR MSCP has agreed to provide long-term funding for the
operation and maintenance of created land cover types.
Previous Activities: In 2007 The Walton Foundation met with the YCNHA regarding

potential investment in the Limitrophe section of the Lower Colorado River. YCNHA
proposed the Hunters Hole Restoration project in response. The 435 acre project provided
for preservation of 30 acres of existing cottonwood/willow, establishment of 40 acres of
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mesquite, development of 20 acres of surface water, creation of 15 acres of marsh and
planting of local grasses on the remaining acres.
In 2008 YCNHA approached Reclamation with a request to complete the project which
would be located on federal lands. In response, Yuma Area Office completed National
Environmental Protection Act compliance after discussions with other federal agencies.
The Environmental Assessment was completed in April 2009, and the Finding of No
Significant Impact (FONSI) document was signed in June 2009.
YCNHA invited a number of stakeholders to participate in the project planning effort.
These stakeholders include BLM, U.S. Border Patrol, USFWS, U.S. and Mexican
Sections of the International Boundary and Water Commission, AGFD, the City of
Yuma, Yuma County Sheriff’s Office, Environmental Defense, National Wildlife
Federation, ProNatura Noroeste, and private landowners in the area. ProNatura Noroeste
has developed a complimentary restoration plan on the Mexico side heralding the project
as a bi-national border restoration effort.
In 2008, the YCNHA identified the Hunters Hole area for restoration and asked the LCR
MSCP to evaluate the project for inclusion into their program. In October 2008, a trip
report was completed for the Hunters Hole which recommended the LCR MSCP remain
involved in the planning, but not commit long-term funding until the roles and
responsibilities of the LCR MSCP was defined.
FY10 Accomplishments: New start in FY11.
FY11 Activities: The YCNHA, as the lead agency for the Hunters Hole restoration and
utilizing funding provided by the Arizona Water Protection Fund, will obtain permits,
clear, level, and install infrastructure in preparation for planting in FY12. The LCR
MSCP will provide technical support for the restoration activities and funding of on-site
operations and maintenance activities such as payment of utilities and installation of
totalizing flow meters. Restoration is anticipated to be completed by the end of FY12.
Proposed FY12 Activities: In Spring of FY12, the conservation area will be planted

using funds provided by Arizona Water Protection Fund and habitat maintenance
activities will begin. Activities include: scheduling of labor used for herbicide application
and re-planting of native plants, paying for electrical costs, attendance of project
coordination meetings, site safety plan development containing law and fire elements,
upkeep of the irrigation infrastructure and submission of required documentation.
Pertinent Reports: N/A

283

